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1.0 Executive Summary 
The City of Wichita (City) appreciates the opportunity to submit our Wichita Water and Wastewater 
Infrastructure Improvements (project) for funding consideration under the Water Infrastructure 
Finance and Innovation Act (WIFIA) Letter of Interest (LOI) process. The project consists of a new 
120 million gallon per (MGD) day Northwest Water Treatment Plant (NW WTP) and Biological 
Nutrient Removal (WWTP BNR) regulatory upgrades to several wastewater treatment facilities. The 
project is to provide the local community, population of 550,000, with greater water and 
wastewater levels of service at reduced total lifecycle costs and overall risk by addressing aged 
infrastructure, providing water treatment facility redundancy, meet upcoming wastewater 
regulatory requirements, and reducing operations and maintenance costs, specifically energy and 
chemical costs, through greater treatment process efficiencies and automation. This project is 
ready to commence and the City is ready to deliver the $879 million project which is eligible for 
WIFIA funding consideration and needs support in the form of a total WIFIA loan of approximately 
$431 million. 
 
For the past year, the City of Wichita has been working with CH2M in evaluating performance and 
risks of assets and operations and maintenance (O&M) practices to develop a long term optimized 
capital improvement plan (CIP) and optimized O&M plan to provide greater levels of service, 
reduced total lifecycle costs, and reduced risks. This project, consisting of the NW WTP and WWTP 
BNR upgrades, is a high priority of investment needs, and is a critical element to the City’s strategy 
of optimizing the CIP and O&M of the water and wastewater utility. 
 
The WIFIA loan provides the financial catalyst needed to successfully implement the project. By 
providing attractive financing costs of WIFIA, we anticipate that initial rate growth adjustments can 
be spread over a longer period of time and result in lower overall rate growth, easing the economic 
burden to the community. 

1.1 Utility History and Project Plan 

Over the last 10 years, the City Public Works & Utilities Department, similar to many municipal utilities 
throughout the country, has experienced unprecedented business challenges such as aging 
infrastructure, workforce shortages, regulatory and climate change, growth, and financial constraints. To 
address these challenges, in 2015, the City competitively selected the team of CH2M, Table Rock Capital, 
and Goldman Sachs to assess the City’s utility and develop innovative approaches to optimize O&M 
practices for highest levels of service and lowest lifecycle costs, optimize CIP investment for reduced risk 
and lowest lifecycle costs, and explore alternative finance and project delivery options. This effort has 
been recently completed and includes a Comprehensive Asset Management Plan for utility optimization 
that is currently being implemented. 

The developed 10‐year optimized CIP investment for the entire water and wastewater utility is 
approximately $1.87 billion which addresses both deferred maintenance of existing infrastructure as 
well as new infrastructure identified in the soon to be finalized utility Master Plan Update. These 
infrastructure investments have been prioritized based on risk of failure as well as desired levels of 
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service. The two most significant, and highest priority, infrastructure investments include the NW WTP 
and WWTP BNR projects which are being submitted for WIFIA funding consideration. 

The NW WTP has been in the City’s planning documents since 1993 and has been considered for 
additional treatment capacity and to provide a second, fully redundant treatment facility. While the 
existing 1940 water treatment plant has served the community well, it has reached the end of its useful 
life and in need of significant investment. The intent is to construct a new $524 million, 120 MGD NW 
WTP on a greenfield site, on City owned property, to provide for increased levels of service, greater 
O&M efficiency, risk reduction and redundancy, and to allow the existing water treatment plant to be 
completely offline for upgrades at significant costs savings. A Business Case Evaluation (BCE) and Value 
for Money (VfM) analysis has been completed exploring different technologies, delivery and financing 
for the NW WTP. While this WIFIA LOI is focused on more traditional technology, delivery and financing 
options for the NW WTP, the City intends to further analyze options throughout the WIFIA loan 
application process to determine the optimum solution. Once the delivery alternative is decided, the 
procurement process to select a delivery partner will be competitive. 

The WWTP BNR has been considered since 2005, as demonstrated in Master Plan Updates, as well as 
the development of a BNR feasibility study for the City’s largest wastewater treatment facility, WWTP 
No. 2. Through recent discussions with the Kansas Department of Health and Environment, we are 
anticipating the facility being required to meet BNR limits by the start of 2028. The intent is to upgrade 
existing wastewater treatment facilities, at a cost of $355 million, to meet the upcoming regulatory 
requirements, increase reliability of existing assets, reduce odors from the facilities, and provide a more 
robust treatment system minimizing risk of failure and permit violation. A BCE analysis has also been 
completed exploring different approaches for the construction of the WWTP BNR upgrades.  We 
anticipate the final selection of project direction to be completed within the WIFIA loan application 
process. Once the delivery alternative is decided, the procurement process to select a delivery partner 
will be competitive. 

1.2 Project Operations and Maintenance Plan 

The recently completed utilities optimization effort by the City and CH2M team, focused on O&M 
optimization and identified the strengths and weaknesses of the utility’s O&M practices, explored City 
delivery of O&M, third party O&M support or staff augmentation, and third party outsourcing of O&M 
activities, and developed recommendations for future O&M activities which are currently being 
implemented. The findings of the O&M optimization effort is the City is well positioned and capable of 
delivering O&M activities but is considering third party support and training to transition to a world class 
utility. 

For the NW WTP and WWTP BNR projects being considered for WIFIA funding, the BCE and VfM analysis 
explored alternative O&M delivery of these projects which are currently being considered. These include 
City delivery through third party delivery and the final O&M strategy will be confirmed during the WIFIA 
loan application process. Once the delivery alternative is decided, the procurement process, to select a 
delivery partner will be competitive. 

1.3 Project Financing Plan 

Historically, the City has primarily leveraged senior revenue bonds to fund capital improvement projects 
and has done so while maintaining a very strong aa‐ senior bond rating. The City intends to continue to 
issue senior revenue bonds, maintaining target debt coverage ratios and the existing bond rating for the 
$1.87 billion CIP; however, utilizing a WIFIA loan and combination of senior revenue bonds and/or 
subordinated debt and/or private financing to fund the NW WTP and WWT BNR projects at a combined 
capital cost of $879 million. If subordinated debt or private financing is utilized, the City intends to 
maintain our “All‐In” debt coverage ratio at 1.30 or greater to maintain an investment grade bond 
rating. 
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Our financing plan currently considers WIFIA funding to be Pro‐Rata with additional funding for the NW 
WTP and WWTP BNR projects. However, our financial model would be stronger if WIFIA was the last 
funding dollar applied and we hope to work within the WIFIA loan application process to determine the 
optimal funding schedule. 

To achieve our financing plan to deliver the NW WTP and WWTP BNR upgrades, along with the 
remaining CIP, will require water and sewer rate increases in the range of 3% to 10% annually. Rate 
increases could be higher without WIFIA financing, creating a greater cost burden on utility customers.  

   




